RPA PROJECT MANAGEMENT
Project Status Report
Department of Commerce and Insurance

TBI Consolidated Facility

Project: Project Work Type: Delivery Method: Project Budget:
Air Compressor Replacement Renovation Design / Bid / Build $295,000.00
L‘:"Lﬁvﬁﬂgc’%&ued Facility Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N. Bryant, J. Smith Seckman Reid, Inc.

Project Health:

Budget: .

Schedule: . 11/12/10: Project to Bid early January 2011.

Issues: !
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